

Scrum

SMC Exam

Scrum Master Certified (SMC) Exam

**Questions & Answers
Demo**

Version: 8.0

Question: 1

All of the following statements about Risk Communications are true, EXCEPT:

- A. The Stakeholders should be continuously informed about risks, including the potential impact of these risks and the plans for responding to each risk.
- B. The Scrum Team may also discuss specific risks related to their Tasks with the Product Owner during Daily Standup Meetings.
- C. The Product Owner is responsible for the prioritization of risks and for communicating the prioritized list to the Scrum Team.
- D. Information related to risks is maintained and updated through the Risk Burndown Chart.

Answer: B

Explanation:

Because stakeholders have an interest in the project, it is important to communicate with them regarding risks.

Information provided to stakeholders related to risk should include potential impact and the plans for responding to each risk. This communication is on-going and should occur in parallel with the four sequential steps discussed thus far—risk identification, assessment, prioritization and mitigation. The Scrum Team may also discuss specific risks related to their Tasks with the Scrum Master during Daily Standup Meetings. The Product Owner is responsible for the prioritization of risks and for communicating the prioritized list to the Scrum Team. An important tool which can be used for communicating information related to risks is the Risk Burndown Chart.

Reference:

<http://blog.scrumstudy.com/risk-management-in-scrum/>

Question: 2

A town has begun a project that involves keeping track of the buses traveling on the roads of the town. Which of the following is NOT a characteristic of this project if it is managed according to Scrum Framework?

- A. Detailed upfront planning will be done to ensure that risks are identified early on.
- B. The team working on this project will meet every day for 15 minutes to list impediments to completing their tasks.
- C. The Product Owner will prioritize the tasks that deliver maximum business value.
- D. The customer does not have to be able to define very concrete requirements early on.

Answer: B

Question: 3

The Chief Scrum Master facilitates the Scrum of Scrums Meeting. Which of the following statements about a Scrum of Scrums Meeting is true?

- A. This meeting can be conducted at any time without any pre-determined intervals.
- B. This meeting can be scaled up.
- C. This meeting is always time-boxed.
- D. This meeting is relevant only for high-investment projects.

Answer: B

Explanation:

Reference:

<https://www.smartsheet.com/blog/5-stages-creating-successful-scrum-scrums#the-importance-ofproject-management-soft-skills-in-scrum-of-scrums>

Question: 4

The senior management of a multi-national company undertakes turnkey projects. To provide better value to customers, the senior management wants to implement Scrum in the organization. Which of the following is NOT a Scrum principle that can be used as a selling point to illustrate the benefits of Scrum to customers?

- A. Self-organization.
- B. Collaboration.
- C. Value-based Prioritization.
- D. Theoretical process control.

Answer: D

Explanation:

Reference:

<http://blog.scrumstudy.com/6-main-principles-of-scrum-methodology/>

Question: 5

The Chief Scrum Master plays an important role during the Retrospect Project process. By being a part of the Retrospect Project Meeting, he/she provides valuable inputs mainly to identify, document, and internalize the lessons learned during the process. What is an output of this process?

- A. Agreed Actionable Improvements.
- B. Agreed Actionable Schedule.

- C. Agreed Actionable Lessons.
- D. Agreed Actionable Objectives.

Answer: A

Explanation:

Reference:

<http://blog.scrumstudy.com/retrospect-scrum-project-the-lessons-to-be-learnt/>

Question: 6

At the end of each Sprint the Scrumboard is _____.

- A. Updated with new tasks and completed tasks.
- B. Placed besides the new one to compare team velocities in Sprints.
- C. Analyzed by the Scrum master to understand the project progress in that particular sprint.
- D. Reset or wiped off.

Answer: C

Explanation:

Reference:

<https://fit-small-business.com/what-is-a-scrum-board/>

__cf_chl_jschl_tk__=f53936a02af8b13a6c789509a9e50d80caf9db68-1579965118-0-AX8DQlwPUTwHssRinUC0HBs1y0G4cueRRcNpGOdv3upGebf3xhz6sZtrd3r_e8p-2LCAKsOhNtvMe1BjqhYqPiFFr1H832NeKyU9aTS7hOHZLRq68r12ibXnfqveWkOuTmmkUy0lhkGM2jWr8w-7OODEtJry5BdCU0qCXv-ci8Kv6-QAHh8LizLiiZ9a7f-BSzwcw15OkMbF6N6O3GdgjoKH48pvA7BxNqQIfxXxSaAPc7PSgiP4JNyrYhJsGWryQdu6msOKQXrxt4sa0DI9UEwRyjjGzD_Nzy7_qmwi5z

Question: 7

Emily has taken on the role of Scrum Master on a new project. Training the team is one of her major responsibilities. As Scrum Master, which aspects will Emily need to address in this respect?

- A) Gaps in technical knowledge in any of the team members.
- B) Shortcomings in the Scrum Team's understanding of business value of features.
- C) Increasing the team's capability to articulate their challenges to find solutions.
- D) Lack of understanding of the Scrum processes and principles.

- A. B and C
- B. A, B, and C
- C. C only
- D. C and D

Answer: D

Question: 8

To enable the Product Owner to successfully deploy the product release as a part of the Ship Deliverables process, the Scrum Master should ensure that:

- A. The Scrum Team creates Deliverables as agreed upon
- B. The Release Plan and Prioritized Product Backlog are updated
- C. The Scrum Team creates the Release Planning Schedule
- D. The Scrum team Accepts/Rejects the deliverables during Demonstrate and Validate Sprint process

Answer: A

Explanation:

Reference:

<http://blog.scrumstudy.com/what-is-the-role-of-the-scrum-product-owner/>

Question: 9

Program Stakeholders, the Program Product Owner, Program Scrum Master, and Chief Product Owner have gathered together to create the Project Vision. They are trying to determine and document the difference between current business capabilities and the final desired set of capabilities. Which one of the following should they use to arrive at a conclusive decision?

- A. Trial Project.
- B. JAD Session.
- C. Gap Analysis.
- D. SWOT Analysis.

Answer: C

Explanation:

Reference:

<http://blog.scrumstudy.com/tools-to-create-project-vision/>

Question: 10

Collaboration within a team is an important principle of Scrum. All of the following activities constitute collaboration EXCEPT:

- A. The Scrum Team decides which User Stories are important and assigns which Sprint they should be worked on.
- B. The Scrum Team discusses the best approach to creating deliverables during a Sprint.
- C. A Scrum Team member is facing difficulties in one of his tasks and another team member pitches in to help him.

D. The Scrum Team interacts with the Product Owner to obtain clarification on User Stories.

Answer: A

Explanation:

Reference:

<https://www.oreilly.com/library/view/head-first-agile/9781491944684/ch04.html>

Thank You For Trying SMC PDF Demo

To try our SMC Premium Files visit link below:

<https://examsland.com/latest-exam-questions/SMC/>

Start Your SMC Preparation

Use Coupon **EL25 for extra 25% discount on the purchase of Practice Test Software.**